

Initial Project Planning

Product backlog and sprint schedule

Date	30 September 2026
Team ID	SWTID-2026-9380
Project Name	FitBuddy – AI Fitness Plan Generator using Gemini Models
Team	Lavinraj (Team Leader), Subash, Rahul, Hariharansudhan
Maximum Marks	5 Marks

Sprint	ID / Epic	User story / task	Pts	Priority	Owner	Planned window
1	US-01 Profile	As a user, I can enter my goal, level, schedule and equipment.	5	High	Subash	1–5 Oct
1	US-02 Validation	As a user, I receive clear feedback for invalid inputs.	3	High	Subash	1–5 Oct
1	T-01 UX	Create responsive questionnaire and results wireframes.	3	High	Lavinraj	1–5 Oct
2	US-03 Gemini	As a user, I can generate a structured weekly plan.	8	High	Lavinraj	6–12 Oct
2	T-02 Contract	Define prompt, JSON schema and parsing rules.	5	High	Rahul	6–12 Oct
2	US-04 Safety	As a user, I see appropriate boundaries and alternatives.	5	High	Hariharansudhan	6–12 Oct
3	US-05 Results	As a user, I can review each day and exercise clearly.	5	High	Subash	13–19 Oct
3	US-06 Regenerate	As a user, I can adjust preferences and regenerate.	3	Medium	Rahul	13–19 Oct
3	US-07 Export	As a user, I can print or save my plan.	3	Medium	Hariharansudhan	13–19 Oct
4	T-03 Testing	Complete functional, safety, accessibility and load tests.	8	High	Rahul	20–26 Oct
4	T-04 Docs	Finalize documentation, deployment and demo.	5	High	Team	20–26 Oct

Definition of done

- Acceptance criteria pass and peer review is complete.
- No API secret is exposed; errors provide a recovery action.
- Generated content passes the plan schema and safety checks.
- The feature works with keyboard and mobile layouts.
- Relevant tests and documentation are updated.